Project Implementing Agency: Department of Combating Natural Resource and Environmental Crime.

Building the Capacity of DCNEC to Enforcement of Wildlife Laws and Combat Natural Resource Environmental Crime in Lao PDR.

Procurement Plan

(Approved on August 16, 2016)

I. Goods/Civil works

PROCUREMENT PLAN FOR 2016-2017

Ref. No.	Contract (Description)	Estimated Cost US$	Startup date	Procurement Method	Review by Bank (Prior / Post)	Expected Bids Opening Date	Expected Completion Date	Comments
DCNEC/01	Pick Up Vehicle 4x4 (1)	43,000	Dec. 2016	Shopping	Post	Jan. 2017	Feb. 2017	
DCNEC/02	Motorcycle (2)	3,000	Dec. 2016	Shopping	Post	Jan. 2017	Feb. 2017	
DCNEC/03	IT equipment (desktop computer 5, notebook 3, printer 3, projector, digital camera 3, internet)	9,700	Oct. 2016	Shopping	Post	Nov. 2016	Dec. 2016	
DCNEC/04	GPS (2)	1,200	Jan. 2017	Shopping	Post	Feb. 2017	Mar. 2017	
DCNEC/05	Office furniture (desks and chair set 8)	6,000	Oct. 2016	Shopping	Post	Nov. 2016	Dec. 2016	
DCNEC/06	Mobile cage (1)	500	Jan. 2017	Shopping	Post	Feb. 2017	Mar. 2017	
DCNEC/07	Freezer (medium size of ice box) (2)	1,000	Jan. 2017	Shopping	Post	Feb. 2017	Mar. 2017	
DCNEC/08	Weighting scale 100 Kg (3)	120	Jan. 2017	Shopping	Post	Feb. 2017	Mar. 2017	
DCNEC/09	Equipment for patrolling (first aid)	2,500	Jan. 2017	Shopping	Post	Feb. 2017	Mar. 2017	
Total Cost:		**67,020**						

II. Consultant

PROCUREMENT PLAN FOR 2016-2017

Ref. No.	Contract (Description)	Estimated Cost US$	Startup date	Procurement Method	Review by Bank (Prior / Post)	Expected Bids Opening Date	Expected Completion Date	Comments
DCNEC/C1	Consultant for planning & implementation, developing strategic and CNEC manual	24,000	Dec. 2016	IC	Post	Jan. 2017	Feb. 2017	
DCNEC/C2	Accountant clerk	14,400	Oct. 2016	IC	Post	Nov. 2016	Dec. 2016	
Total Cost:		**38,400**						