
 

 

Gender Action Plan 
 

Programme Title: Implementation of the Lao PDR Emission Reductions Program through 
improved governance and sustainable forest landscape management 

This Gender Action Plan (GAP) forms the basis for operationalizing the results and 
recommendations of the gender analysis. It contains specific gender elements to be 
considered in the programme design and during the implementation of programme measures 
and activities. Moreover, it helps to monitor implementation of these measures and activities. 
Hence, the GAP ensures effective gender mainstreaming and integration of a consistent 
gender-perspective in the GCF programme in order to maximize climate and development co-
benefits. The aim is to promote opportunities, drivers of change and positive gender dynamics 
as well as to manage and mitigate potential adverse risks over the duration of the programme. 
The GAP ensures that the programme is compliant with GCF’s gender policy (GCF/B.09).  
 
The GAP is closely aligned with the outputs of the log-frame and planned activities. It 
complements the Environmental and Social Management Plan (ESMP) that already contains 
gender-related aspects. In addition to the specific activities and measures of the GAP, the GCF 
programme will systematically apply some general measures in accordance with the GIZ 
Gender Strategy:  
 

 Based on the GIZ’s guidelines on designing and using a results-based monitoring 
system (RBM), the programme will document the positive and negative effects that the 
program’s activities have on gender relations by setting up adequate, gender-sensitive 
results-based monitoring and by collecting sex-disaggregated data.  

 

 A gender-sensitive language is used in reports, training materials and publications. 
 

 In the programme team(s), competencies on gender and gender-sensitive forest 
management will be considered during the hiring process and further developed by 
means of training.  

 

 The GAP will be executed by the different entities involved in the programme 
management, including all concerned Government line agencies and development 
partners. 

 
 
Program overview: 
Impact Statement: To support the Government and people of Laos in changing the present-
day use of forests and landscapes and to ensure a transition to sustainable management at 
scale. This will reduce more than 140m tCO2eq over the program’s lifespan and more than 
55m tCO2eq over the program’s duration. 
 
 
Programmatic approach: 
The programme design consists of: 

 Three Sub-Projects: 
o Sub-Project 1, Phase 1: Houaphan, Sayabouri and Luang Prabang provinces. Mid-2020 

to mid-2024. 
o Sub-Project 1, Phase 2: Houaphan, Sayabouri and Luang Prabang provinces. Mid-2024 

to end-2029. 
o Sub-Project 2: Luang Namtha, Bokeo and Oudomxay provinces. 2022 to end-2029. 

 



 

 

 Each Sub-Project contains four Outputs (see below): 
o Output 1: Creation of an enabling environment for REDD+ 
o Output 2: Market solutions for agricultural drivers of deforestation 
o Output 3: Climate mitigation action through forestry 
o Output 4: Sub-project management, coordination, monitoring and reporting 

  
Sub-Project 1 and Sub-Project 2 share many similarities in terms of their ‘on-the-ground’ 
interventions. However, Sub-Project 1 also addresses a number of national-level interventions 
that will also serve to support Sub-Project 2 (subject to separate GCF funding approval for 
Sub-Project 2). The most notable example is the creation of the REDD+ Funding Window, 
which will be undertaken in Sub-Project 1, Phase 1 but whose structure and functionality will 
also be utilized in Sub-Project 2. 

 
The approval of a first payment from the GCF for Sub-Project 1, Phase 1 will allow the 
establishment and initial implementation of the programme. At the core of the programme and 
its sub-projects are performance-based payments to participating communities and institutions 
to incentivize and fund those types of land-use practices that yield the highest emission 
reductions. The programme ties its performance to MRV-able milestones, providing GIZ and 
GCF with the necessary information for the design of Phase 2 of Sub-Project 1 and Sub-Project 
2, for which additional funding may be approved subsequently by the GCF Board. 

 
This Funding Proposal seeks approval of GCF funding for Phase 1 of Sub-Project 1 only. 
Separate Funding Proposals will be submitted in the future for Phase 2 of Sub-Project 1 and 
for Sub-Project 2. 
 

 
 

Figure 1: GCF Programme to Implement the Lao PDR Emission Reductions Programme 

 
 
 
The following specific outputs and activities are planned:  
Output 1: Creation of an enabling environment for REDD+ implementation 

 Activity 1.1: REDD+ Funding Window and sustainable financing 
 Activity 1.2: Mainstreaming REDD+ into the NDC and socio-economic development 

plans (SEDPs) 
 Activity 1.3: Strengthening the regulatory framework 
 Activity 1.4: Law enforcement and monitoring 
 Activity 1.5: Land use planning and improved tenure security 
 Activity 1.6: Implementation of the measurement, reporting and verification (MRV) 

system 
 Activity 1.7: Knowledge management, FPIC, safeguards and gender  

 



 

 

Output 2: Market solutions for agricultural drivers of deforestation 
 Activity 2.1: Local incentives for good agricultural practices (GAP) and agroforestry 
 Activity 2.2: Catalyzing private sector investment in value chains 
 Activity 2.3: Sustainable rural infrastructure watershed management 

 
Output 3: Climate mitigation action through forestry  

 Activity 3.1: Village forest management 
 Activity 3.2.: Sustainable management of production forests 
 Activity 3.3.: National Protected Area management 

 
Output 4: Programme management, coordination, monitoring and reporting  

 Gender is integrated into all outputs and most activities. The target group survey, which 
is mentioned under activities 2, 4, and 11 is suggested to be carried out as one field 
survey towards the end of the 9.5-year programme cycle. 

 
 
Gender Action Plan 
 
Below the gender action plan for the (i) programme and (ii) sub-project 1 (phase I) are 
presented. As the programme is implemented, additional revisions may be required for the 
programme-level gender action plan, which will be submitted along with each of the sub-
projects/phases.  
 



 

 

Programme-level Gender Action Plan 
No.  Activity/ Output Measures and 

Actions 
GAP indicator Baseline Target Timeline 

(years) 
Responsibilities Budget 

(EUR) 
Comments 

Cross-cutting 

1 All (cross-cutting) Develop the 
capacities of 
line 
implementing 
Government 
agencies and 
the Lao 
Women´s 
Union to 
provide 
gender-
sensitive 
facilitation of 
programme 
activities in 
village 
communities. 
Implement 
targeted 
trainings on 
REDD+ and 
gender 

Technical staff 
from DAFO, 
DOFI and 
DLWU have 
been trained in 
“REDD+ and 
Gender”.  

 

Technical staff 
in DAFO, 
DOFI and 
LWU1 have 
received no 
training (or, in 
rare cases, 
limited 
training) in 
gender issues 
pertaining to 
REDD+ 

 

‘REDD+ and gender’ 
training workshops 
held for DAFO, 
DOFI and LWU staff 
– each in a different 
province, each with 
approximately 16 
participants. 

Y: 1 GIZ/ CSO 
training provider 

25,000 

 

Participants: 14 
trainings x 2 days 
x 16 persons per 
training / 2x 
districts (incl. 
DSA/NA) 

Trainers: 28 
trainings days + 56 
travel days + 
transport for 2x 
trainers (trainer 
fee, DSA, NA, 
vehicle) 

2 All (cross-cutting) Encourage the 
active and 
effective 
participation of 
women in 
community 
meetings.  
Time and 
locate trainings 
taking into 
account 
women’s work 
schedules and 

Percent (%) 
female 
participants in 
community 
meetings 

Participation 
rates of 
women in 
community 
meetings are 
often below 
40%. 

40% participation of 
women in 
community 
meetings. 

Y: 1-9.5 DAFO - Included within the 
budget of Activity 
1.7 

3 In a survey 
amongst target 
communities, 
at least 50% of 
women state 
that they felt 

Baseline 
survey to be 
conducted 
during year 1 

50% of women in 
target communities 
state that they felt 
actively included in 
REDD+ related 
village meetings. 

Y: 1, 4, 
9.5 

3. DoF / MAF & 
REDD+ Desk & 
GIZ 

20,000 
 

Baseline survey, 
and two follow-up 
surveys (mid-term 
and programme 
end) 

                                                      
1 Lao Women’s Union. 



 

 

No.  Activity/ Output Measures and 
Actions 

GAP indicator Baseline Target Timeline 
(years) 

Responsibilities Budget 
(EUR) 

Comments 

accessibility to 
ensure 
maximum 
participation 
and outreach, 
coordinate with 
LWU, LNFC, 
and  local 
women’s 
organizations 
to build on 
existing 
networks and 
best practices 
for outreach. 

actively 
included in 
REDD+-
related village 
meetings. 

4 All Support the 
capacity 
development of 
female staff for 
all 
implementing 
Government 
agencies at all 
levels to 
improve the 
gender 
balance within 
the forest 
sector. 

Percent 
increase (%) in 
the number of 
women 
implementing 
actions. 

Baseline 
survey to be 
conducted 
during year 1 

Number of women 
implementing 
actions has 
increased by at least 
10%. 

Y: 1, 4, 
9.5 

MAF / DoF 12,965 Training and 
capacity 
development 
workshops for 
female 
government staff 

Output 1: Creation of an enabling environment for REDD+ implementation 
GAP Objective: Creation of an enabling environment for improving gender equality within the REDD+ framework 

5 1.2, 1.3 Gender-
sensitive future 
regulations and 
guidelines to 
implement 
SFM, FLR and 
village forestry 
under the 
revised 
Forestry Law 

New 
regulations 
and guidelines 
consider 
gender as a 
crucial factor in 
forest 
protection, 
monitoring, 
equal user 

Laws, 
regulations 
and guidelines 
do not 
consider 
gender as an 
explicit factor 
in forest 
protection, 
user-rights 

New/revised laws, 
regulations and 
guidelines explicitly 
consider gender 
(e.g. in the context 
of stakeholder roles, 
institutional 
responsibilities, 
resource access 
and benefit-sharing)  

Y: 1-9.5 DoF/MAF 
REDD+ Desk 

- Included within the 
budget of Activity 
1.7 



 

 

No.  Activity/ Output Measures and 
Actions 

GAP indicator Baseline Target Timeline 
(years) 

Responsibilities Budget 
(EUR) 

Comments 

and the 
PRAPs. The 
program´s 
safeguard, 
gender and 
M&E specialist 
and if 
necessary 
other gender 
experts will 
revise the 
regulations and 
guidelines. 

rights and 
benefit 
sharing, as 
well as 
resource 
management. 

and benefit-
sharing 
 

 

6 1.4, 3.1, 3.2, 3.3 Review the 
potential for 
community-
based women-
led patrolling 
groups, and 
support their 
creation with 
capacity 
development 
and awareness 
raising. 

No. of 
assessments 
conducted on 
women-led2 
patrolling 
groups in the 
target area 

0 - no analysis 
of the potential 
for women-led 
patrolling 
groups in the 
target areas 
 

A short assessment 
has clarified the 
interest in local 
women-led 
patrolling groups in 
the target areas. 

Y: 2 

 

DOFI, supported 
by REDD+ Desk 
and GIZ 

5,000 1x Assessment 

7 No. of women-
led patrolling 
groups trained 

0 DOFI has trained at 
least 15 women-led 
patrolling groups. 

Y: 9.5 15,000 Participants : 5 
trainings x 2 days 
x 10 persons / 
village  

Trainers: 10 
trainings days + 10 
travel days + 
transport for 2x 
trainers (trainer 
fee, DSA, NA, 
vehicle) 

8 1.5 Ensure fully 
inclusive land 
use planning 
processes in 

Response to a 
survey 
question 
stating if 
villagers felt 

Baseline 
survey to be 
conducted 
during year 1 

In a survey amongst 
target communities, 
at least 70% of all 
villagers state that 
they felt actively 

Y: 1, 4, 
9.5 

PAFO / DAFO 35,000 
 

Baseline survey, 
and 1 additional 
survey at 
programme end 

                                                      
2 Women-led implies that the groups are organized and led by women, however it does not mean that the participation is only women. These groups can be mixed patrolling groups, however, majority of 
the leaders and organizers of the group should be women.  



 

 

No.  Activity/ Output Measures and 
Actions 

GAP indicator Baseline Target Timeline 
(years) 

Responsibilities Budget 
(EUR) 

Comments 

the target 
communities. 
Where 
necessary, 
ensure 
translators and 
materials in 
local 
languages are 
available.  
Diverse 
communicative 
materials 
should be used 
to reach men 
and women 
with different 
education and 
literacy 
backgrounds 
(picture books, 
brochures, 
videos, 
posters, etc.) 

actively 
included in 
LUP 
processes. 

included in the LUP 
processes. 

9 1.6 Capitalize on 
local women´s 
extensive 
knowledge 
about 
community 
forests in 
making them 
an integral part 
of community 
contributions to 
the National 
Forest 
Monitoring 
System. 

 

Inclusion of 
gender-
responsive 
mechanisms 
for community 
monitoring 
within the 
National 
Forest 
Monitoring 
system. 

N/A (system 
not fully 
developed) 

The developed 
National Forest 
Monitoring system 
features effective 
gender-responsive 
mechanisms for 
community 
monitoring. 

Y:1-9.5 JICA  
- 

Included in the 
budget of Activity 
1.6 



 

 

No.  Activity/ Output Measures and 
Actions 

GAP indicator Baseline Target Timeline 
(years) 

Responsibilities Budget 
(EUR) 

Comments 

Output 2: Market solutions for agricultural drivers of deforestation 
GAP Objective: Ensure women´s equal and equitable access, to and benefit from, the promotion of new agricultural practices and value chains 

10 2.1, 2.2 Integrate a 
gender 
assessment in 
every analysis 
for potential 
new 
agricultural 
practices and 
value chains. 

All feasibility 
studies for the 
development of 
new value 
chains or 
agricultural 
practices 
should review 
the estimated 
gendered 
impact of the 
desired change 
(access, 
needs, 
barriers, 
potentials, 
work load, 
benefits). 

 

Integration of 
gender into 
value chain 
assessments. 

Agricultural 
value chains 
have not been 
assessed from 
a gender 
perspective 

Value chain 
assessments of 9 
key existing and 
alternative 
agricultural 
commodities include 
reviews of the 
gendered impact of 
the desired change 
(access, needs, 
barriers, potentials, 
workload, benefits) 

Y: 4 
(mid-
term),9.5 
(final) 

DoF, PAFOs, 
DAFOs, REDD+ 

Desk 

28,000 3 value chain 
studies are 
produced (one for 
each sub-project 
province), each 
addressing 3 
relevant 
commodity value 
chains 

11  
2.1 

Development 
of women’s 
capacities to 
adopt 
sustainable 
land use 
practices, and 
venture into 

Gender expert 
reviews all 
training 
modules 
(materials, 
coursework, 
etc.) 

0 All training modules 
developed by the 
program are 
reviewed by the 
program´s gender 
specialist prior to 
implementation. 
 

Y:2-9.5 MAF and the 
program´s 
safeguard, 
gender and M&E 
specialist 

 

15,000 
- 

 



 

 

No.  Activity/ Output Measures and 
Actions 

GAP indicator Baseline Target Timeline 
(years) 

Responsibilities Budget 
(EUR) 

Comments 

the production, 
processing and 
marketing of 
new value 
chains. 

PMU´s 
safeguard and 
gender 
specialist 
trains all 
extension 
workers and 
trainers on 
gender-
sensitive 
extension, and 
social inclusion 

 

All extension staff 
are trained by the 
program´s 
safeguard, gender 
and M&E specialist 
on gender equality 
and social inclusion.  

12 2.2  

Support local 
women to 
develop 
practical 
business skills 
to enhance 
their 
participation in 
businesses 
supporting 
sustainable 
land 
management. 

 
 
No. of 
business skills 
training 
courses 
conducted 

0 100 business skills 
training courses 
conducted 

Y: 1-9.5 GIZ/ (D)LWU 160,000 Average 7 villages 
per kumban, 100 
kumbans trained 
per year, EUR 
1,600/kumban 

Output 3: Climate mitigation action through forestry 

GAP Objective: Women are an active and equitable part of village forest management and watershed management 

13 3.1 Empower 
women to 
become 
members of 
Village Forest 
Management 
Committees 
and other 
forestry 

 Guidelines for 
the creation of 
local village 
forest 
management 
committees set 
standards of 
requirements 
accessible for 

0 - No gender 
requirements 
associated 
with the 
establishment 
or operation of 
village forest 
management 
committees 

Village forest 
management 
committee 
guidelines 
developed by the 
sub-project set 
standards of 
accessibility for 
women, with a quota 

Y: 2-9.5 

 

MAF/ DoF 2,000 1x workshop to 
sensitize  
Guidelines. 
 
The program´s 
safeguard, gender 
and M&E specialist 
will also revise the 
guidelines.  



 

 

No.  Activity/ Output Measures and 
Actions 

GAP indicator Baseline Target Timeline 
(years) 

Responsibilities Budget 
(EUR) 

Comments 

decision-
making bodies 
at the local 
level. 

women and 
the poor, and a 
quota for 
female 
representation 
within 
committees. 

 

 of at least 30% 
female committee 
members 
 
 

 
14 

3.1 Percentage 
(%) of Forest 
Management 
Committees 
that consist of 
at least 30% 
women. 

0 65% of village forest 
management 
committees 
supported by or 
engaging with the 
sub-project consist 
of at least 30% 
women 

 

Y: 4-9.5 

  

- 

Included within the 
budget of Activity 
1.7 and Output 4 

15 3.2 Ensure that 
village 
consultations 
regarding 
potential 
private sector 
investments in 
community-
based 
agroforestry 
enable all 
villagers 
equally to 
participate in 
the investment 
decisions. 

Percent of 
target 
community 
members 
(disaggregated 
by gender) 
who state that 
they felt 
actively 
included in the 
investment 
decision-
making 
processes 

- 70% of women from 
participating 
communities state 
they felt actively 
included in the 
investment decision-
making process 

Y: 4-9.5 Ministry of 
Industry and 
Commerce 

supported by 
MAF and FAO 

7,500 Survey 

Output 4: Programme management, contingencies, coordination, monitoring and reporting 
GAP Objective: Ensure a gender-sensitive and gender-responsive M&E system 

16 All/ cross-cutting Collect and 
analyze sex-
disaggregated 
data used for 
steering and 
correction of 

The indicators 
of the GAP are 
fully integrated 
into the M&E 
system and 

- Annual reports, mid-
term reports, and 
final reports all 
contain a chapter on 
gender. 

Y: 1-9.5 MAF, REDD+ 
Fund 

Management 

- Included within the 
budget of Activity 
1.7 



 

 

No.  Activity/ Output Measures and 
Actions 

GAP indicator Baseline Target Timeline 
(years) 

Responsibilities Budget 
(EUR) 

Comments 

measures 
aiming to hold 
all partners 
accountable to 
gender equality 
and effective 
gender 
mainstreaming. 

Active 
monitoring and 
evaluation 
using the 
program´s 
gender 
responsive 
M&E 
framework will 
also enable the 
program to 
quickly adapt if 
there are 
challenges, 
and improve 
gender-related 
learning. 

are reviewed 
regularly. 

17 All/ cross-cutting Promote 
gender aspects 
of all activities 
through 
targeted and 
culturally-
sensitive 
awareness-
raising and 
campaigning. 

All major 
communication 
materials and 
awareness-
raising 
campaigns are 
reviewed by 
the program´s 
safeguard, 
gender and 
M&E specialist 

- All major 
communication 
materials and 
awareness raising 
campaigns are 
reviewed and 
approved by the 
program´s 
safeguard, gender 
and M&E specialist.  

Y: 1-9.5 REDD+ Fund 
Management, 
supported by 
implementing 

partners 

24 000 Review and 
update, if 
necessary, all 
existing materials 
and reprint; 
address for all new 
developed 
communication 
material 
(workshops, 
printing: 3000 €/Y) 

TOTAL Budget for the Gender Action Plan 349,465  

  



 

 

Sub-project-level (Phase I) Gender Action Plan 

No. Activity/ Output 
Measures and 

Actions 
GAP indicator Baseline Target 

Sub-
project 

(phase I) 
Timeline 
(years) 

Responsibiliti
es 

Budget 
(EUR) 

Comments 

Cross-cutting 

1 All (cross-cutting) Develop the 
capacities of 
line 
implementing 
Government 
agencies and 
the Lao 
Women´s Union 
to provide 
gender-
sensitive 
facilitation of 
programme 
activities in 
village 
communities. 
Implement 
targeted 
trainings on 
REDD+ and 
gender 

Technical staff 
from DAFO, 
DOFI and 
DLWU have 
been trained in 
“REDD+ and 
Gender”.  

 

Technical 
staff in 
DAFO, DOFI 
and LWU3 
have 
received no 
training (or, in 
rare cases, 
limited 
training) in 
gender 
issues 
pertaining to 
REDD+ 

 

5 ‘REDD+ and 
gender’ training 
workshops held 
for DAFO, DOFI 
and LWU staff , 
1 at the national 
level and 2 in 
each province, 
with 
approximately 
16 
participants.2 

Y: 1 GIZ/ CSO 
training 
provider 

9,000 Participants: 5 
trainings x 2 
days x 16 
persons per 
training / 2x 
districts (incl. 
DSA/NA) 

Trainers: 10 
trainings days + 
21 travel days + 
transport for 2x 
trainers (trainer 
fee, DSA, NA, 
vehicle) 

2 All (cross-cutting) Encourage the 
active and 
effective 
participation of 
women in 
community 
meetings. 
 
Time and locate 
trainings taking 
into account 
women’s work 

Percent (%) 
female 
participants in 
community 
meetings 

Participation 
rates of 
women in 
community 
meetings are 
often below 
40%. 

40% 
participation of 
women in 
community 
meetings. 

Y: 1-4 DAFO - Included within 
the budget of 
Activity 1.7 and 
Output 4 

3 Percent of 
respondents 
that state they 
felt actively 
included in 

Baseline 
survey to be 
conducted 
during year 1 

50% of women 
in target 
communities 
state that they 
felt actively 

Y: 1, 4 DoF / MAF & 
REDD+ Desk 
& GIZ 

8,000 
 

Baseline 
survey, and two 
follow-up 
surveys (mid-
term and 

                                                      
3 Lao Women’s Union 



 

 

No. Activity/ Output 
Measures and 

Actions 
GAP indicator Baseline Target 

Sub-
project 

(phase I) 
Timeline 
(years) 

Responsibiliti
es 

Budget 
(EUR) 

Comments 

schedules and 
accessibility to 
ensure 
maximum 
participation 
and outreach, 
coordinate with 
LWU, LNFC, 
and  local 
women’s 
organizations to 
build on existing 
networks and 
best practices 
for outreach.  

REDD+ related 
village 
meetings. 

included in 
REDD+ related 
village 
meetings. 

programme 
end) 

 
4 
 

All Support the 
capacity 
development of 
female staff for 
all implementing 
Government 
agencies at all 
levels to 
improve the 
gender balance 
within the forest 
sector. 

Percent 
increase (%) in 
the number of 
women 
implementing 
actions. 

Baseline 
survey to be 
conducted 
during year 1 

Number of 
women 
implementing 
actions has 
increased by at 
least 10%. 

Y: 1, 4 MAF / DoF 5,166 Workshops and 
trainings to 
build the 
capacity of 
female staff 
within 
implementing 
government 
agencies 
 
 

Output 1: Creation of an enabling environment for REDD+ implementation 
GAP Objective: Creation of an enabling environment for improving gender equality within the REDD+ framework 

5 1.2, 1.3 Gender-
sensitive future 
regulations and 
guidelines to 
implement 
SFM, FLR and 
village forestry 
under the 
revised Forestry 

New regulations 
and guidelines 
consider gender 
as a crucial 
factor in forest 
protection, 
monitoring, 
equal user 
rights and 

Laws, 
regulations 
and 
guidelines do 
not consider 
gender as an 
explicit factor 
in forest 
protection, 

New/revised 
laws, 
regulations and 
guidelines 
explicitly 
consider gender 
(e.g. in the 
context of 
stakeholder 

Y: 1-4 DoF/MAF 
REDD+ Desk 

- Included within 
the budget of 
Activities 1.2 
and 1.7 
(revision by 
program 
safeguard, 
gender and 
M&E specialist) 



 

 

No. Activity/ Output 
Measures and 

Actions 
GAP indicator Baseline Target 

Sub-
project 

(phase I) 
Timeline 
(years) 

Responsibiliti
es 

Budget 
(EUR) 

Comments 

Law and the 
PRAPs. The 
program´s 
safeguard, 
gender and 
M&E specialist 
and if 
necessary other 
gender experts 
will revise the 
regulations and 
guidelines. 

benefit sharing, 
as well as 
resource 
management. 

user-rights 
and benefit-
sharing 
 

roles, 
institutional 
responsibilities, 
resource 
access and 
benefit-sharing)  
 

6 1.4, 3.1, 3.2, 3.3 Review the 
potential for 
community-
based women-
led patrolling 
groups, and 
support their 
creation with 
capacity 
development 
and awareness 
raising. 

No. of 
assessments 
conducted on 
women-led 
patrolling 
groups in the 
target area 

0 - no 
analysis of 
the potential 
for women-
led patrolling 
groups in the 
target areas 
 

A short 
assessment has 
clarified the 
interest in local 
women-led 
patrolling 
groups in the 
target areas. 

Y: 2 

 

DOFI, 
supported by 
REDD+ Desk 
and GIZ 

2,000 1x Assessment 

7 No. of women-
led4 patrolling 
groups trained 

0 DOFI has 
trained at least 
five women 
patrolling 
groups. 

Y: 3 2,000 Participants : 5 
trainings x 2 
days x 10 
persons / village  

Trainers: 10 
trainings days + 
10 travel days + 
transport for 2x 
trainers (trainer 
fee, DSA, NA, 
vehicle) 

8 1.5 Ensure fully 
inclusive land 

Response to a 
survey question 

Baseline 
survey to be 

In a survey 
amongst target 

Y: 4 PAFO / DAFO 14,000 
 

Baseline 
survey, and 1 

                                                      
4 Women-led implies that the groups are organized and led by women, however it does not mean that the participation is only women. These groups can be mixed patrolling groups, however, majority of 
the leaders and organizers of the group should be women.  



 

 

No. Activity/ Output 
Measures and 

Actions 
GAP indicator Baseline Target 

Sub-
project 

(phase I) 
Timeline 
(years) 

Responsibiliti
es 

Budget 
(EUR) 

Comments 

use planning 
processes in 
the target 
communities 

stating if 
villagers felt 
actively 
included in LUP 
processes. 

conducted 
during year 1 

communities, at 
least 70% of all 
villagers state 
that they felt 
actively 
included in the 
LUP processes. 

additional 
survey at 
programme end 

9 1.6 Capitalize on 
local women´s 
extensive 
knowledge 
about 
community 
forests in 
making them an 
integral part of 
community 
contributions to 
the National 
Forest 
Monitoring 
System. 

 

Inclusion of 
gender-
responsive 
mechanisms for 
community 
monitoring 
within the 
National Forest 
Monitoring 
system. 

N/A (system 
not fully 
developed) 

The developed 
National Forest 
Monitoring 
system features 
effective 
gender-
responsive 
mechanisms for 
community 
monitoring. 

Y:4 JICA  
- 

Included in the 
budget of 
Activity 1.6 

Output 2: Market solutions for agricultural drivers of deforestation 
GAP Objective: Ensure women´s equal and equitable access, to and benefit from, the promotion of new agricultural practices and value chains 

10 2.1, 2.2 Integrate a 
gender 
assessment in 
every analysis 
for potential 
new agricultural 
practices and 
value chains. 

All feasibility 
studies for the 

Integration of 
gender into 
value chain 
assessments. 

Agricultural 
value chains 
have not 
been 
assessed 
from a 
gender 
perspective 

 
Mid-term: Value 
chain 
assessments of 
3 key existing 
and alternative 
agricultural 
commodities 
include reviews 
of the gendered 
impact of the 
desired change 

Y: 2 (mid-
term),4 
(final) 

DoF, PAFOs, 
DAFOs, 

REDD+ Desk 

9,334 3 value chain 
studies are 
produced (one 
for each sub-
project 
province), each 
addressing 3 
relevant 
commodity 
value chains 
 



 

 

No. Activity/ Output 
Measures and 

Actions 
GAP indicator Baseline Target 

Sub-
project 

(phase I) 
Timeline 
(years) 

Responsibiliti
es 

Budget 
(EUR) 

Comments 

development of 
new value 
chains or 
agricultural 
practices should 
review the 
estimated 
gendered 
impact of the 
desired change 
(access, needs, 
barriers, 
potentials, work 
load, benefits). 

 

(access, needs, 
barriers, 
potentials, 
workload, 
benefits) 
Final: Value 
chain 
assessments of 
9 key existing 
and alternative 
agricultural 
commodities 
include reviews 
of the gendered 
impact of the 
desired change 
(access, needs, 
barriers, 
potentials, 
workload, 
benefits) 

11  
2.1 

Development of 
women’s 
capacities to 
adopt 
sustainable land 
use practices, 
and venture into 
the production, 
processing and 
marketing of 
new value 
chains. 

Gender expert 
reviews all 
training 
modules 
(materials, 
coursework, 
etc.) 

PMU´s 
safeguard, 
gender and 
M&E specialist 
trains all 
extension 
workers and 
trainers on 
gender-

0 All training 
modules 
developed by 
the program are 
reviewed by the 
program´s 
safeguard, 
gender and 
M&E specialist 
prior to 
implementation. 
 
All extension 
staff are trained 
by the 
program´s 
safeguard, 

Y:2 MAF and PMU 
safeguard, 
gender and 

M&E specialist  

 
11,200 

 



 

 

No. Activity/ Output 
Measures and 

Actions 
GAP indicator Baseline Target 

Sub-
project 

(phase I) 
Timeline 
(years) 

Responsibiliti
es 

Budget 
(EUR) 

Comments 

sensitive 
extension, and 
social inclusion 

 

gender and 
M&E specialist t 
on gender 
equality and 
social inclusion.  

12 2.2 Support local 
women to 
develop 
practical 
business skills 
to enhance their 
participation in 
businesses 
supporting 
sustainable land 
management. 

 
 
No. of business 
skills training 
courses 
conducted 0 

28 business 
skills training 

courses 
conducted 

Y: 1-4 GIZ/ (D)LWU 44,800 

100, 7 villages 
per kumban,  
28 kumbans 
trained per 
year, EUR 

1,600/ kumban 

Output 3: Climate mitigation action through forestry 
GAP Objective: Women are an active and equitable part of village forest management and watershed management 

 
13 

3.1 Empower 
women to 
become 
members of 
Village Forest 
Management 
Committees 
and other 
forestry 
decision-making 
bodies at the 
local level. 

 Guidelines for 
the creation of 
local village 
forest 
management 
committees set 
standards of 
requirements 
accessible for 
women and the 
poor, and a 
quota of at least 
30% of female 
members per 
committee. 

 

0 - No gender 
requirements 
associated 
with the 
establishment 
or operation 
of village 
forest 
management 
committees 
 

Village forest 
management 
committee 
guidelines 
developed by 
the sub-project 
set standards of 
accessibility for 
women, with a 
quota of at least 
30% female 
committee 
members 
 
 

Y: 2 

 

MAF/ DoF 2,000 1x workshop to 
sensitize 
authors of 
guidelines 

14 3.1 Percentage (%) 
of Forest 

0 65% of village 
forest 

   Included within 
the budget of 



 

 

No. Activity/ Output 
Measures and 

Actions 
GAP indicator Baseline Target 

Sub-
project 

(phase I) 
Timeline 
(years) 

Responsibiliti
es 

Budget 
(EUR) 

Comments 

Management 
Committees 
that consist of 
at least 30% 
women. 

management 
committees 
supported by or 
engaging with 
the sub-project 
consist of at 
least 30% 
women 

Y: 4 - Activity 1.7 and 
Output 4 
 

15 3.2 Ensure that 
village 
consultations 
regarding 
potential private 
sector 
investments in 
community-
based 
agroforestry 
enable all 
villagers equally 
to participate in 
the investment 
decisions. 

Percent of 
target 
community 
members 
(disaggregated 
by gender) who 
state that they 
felt actively 
included in the 
investment 
decision-making 
processes 

- 70% of women 
from 
participating 
communities 
state they felt 
actively included 
in the investment 
decision-making 
process 

Y: 4 Ministry of 
Industry and 
Commerce 

supported by 
MAF and FAO 

3,000 
 

Survey 

Output 4: Programme management, contingencies, coordination, monitoring and reporting 
GAP Objective: Ensure a gender-sensitive and gender-responsive M&E system 

16 All/ cross-cutting Collect and 
analyze sex-
disaggregated 
data used for 
steering and 
correction of 
measures 
aiming to hold 
all partners 
accountable to 
gender equality 
and effective 

The indicators 
of the GAP are 
fully integrated 
into the M&E 
system and are 
reviewed 
regularly. 

- Annual reports, 
mid-term 
reports, and 
final reports all 
contain a 
chapter on 
gender. 

Y: 1-4 MAF, REDD+ 
Fund 

Management 

- Included within 
the budget of 
Activity 1.7 and 
Output 4 



 

 

No. Activity/ Output 
Measures and 

Actions 
GAP indicator Baseline Target 

Sub-
project 

(phase I) 
Timeline 
(years) 

Responsibiliti
es 

Budget 
(EUR) 

Comments 

gender 
mainstreaming. 

17 All/ cross-cutting Promote gender 
aspects of all 
activities 
through 
targeted and 
culturally-
sensitive 
awareness-
raising and 
campaigning. 

All major 
communication 
materials and 
awareness-
raising 
campaigns are 
reviewed by the 
program´s 
safeguard, 
gender and 
M&E specialist 

- All major 
communication 
materials and 
awareness 
raising 
campaigns are 
reviewed and 
approved by the 
program´s 
safeguard, 
gender and 
M&E specialist 

Y: 1-4 REDD+ Fund 
Management, 
supported by 
implementing 

partners 

12,000 Review and 
update, if 
necessary, all 
existing 
materials and 
reprint; address 
for all new 
developed 
communication 
material 
(workshops, 
printing: €3000 
/year) 

TOTAL Budget for the Gender Action Plan (including all measures within Activity 1.7´s gender action plan budget) 122,500  

 
 



 

 

 

Gender Action Plan: Monitoring, evaluation and reporting 
A long-term safeguard, gender and M&E specialist as well as a national expert who will support 

the safeguard, gender and M&E specialist, will be embedded within the NPMU. They will 

oversee, guide and coordinate gender-related measures within the programme, and ensure 

the successful implementation of the GAP and ESMP. They will be responsible for monitoring, 

evaluation and reporting for the GAP.  

 

With a focus on gender, their responsibilities will include (among others): 

 Liaison with all program stakeholders 

 Responsibility for overseeing program communication and stakeholder engagement on 

topics related to gender 

 Revision of program documents/ publications/ guidelines/ policies to ensure effective 

gender-mainstreaming, and that information is gender-sensitive 

 Close cooperation with the LWU and LFNC on topics related to gender, building on best 

practices 

 Identification of local and provincial CSOs and women’s groups for collaboration on 

community outreach, information dissemination and other program activities 

 Dissemination of information about the grievance mechanism to program partners, local 

communities, CSOs, among others 

 Overseeing (implementing, monitoring and reporting) the gender action plan 

 Monitoring program progress, including in achieving the ESMP and gender action plan 

targets, and ensuring adaptive management (as needed). 

 
 


