

Project Implementing Agency: Lao Customs Department, Ministry of Finance
Project name: Customs capacity building on combating illegal wildlife and timber trade
and law enforcement

**Procurement Plan
(as of July 13, 2016)**

I. Goods

Ref. No.	Contract (Description)	Estimated Cost US\$	Startup date	Procurement Method	Review by Bank (Prior / Post)	Expected Bids Opening Date	Expected Completion Date	Comments
LCD /G.01	Training equipment (computers, printers and training software)	10,000	September 2016	Shopping	Post	November 2016	December 2016	

II. Consultants

Ref. No.	Description of Assignment	Estimated Cost US\$	Startup date	Procurement Method	Review by Bank	Expected Evaluation Date	Expected Completion Date	Comments
LCD /C.02	Law enforcement training expert(s) as required to develop LCD's wildlife instruments, develop and deliver training materials and/or strategic advice on law enforcement	150,000	October 2016	IC	Post	November 2016	December 2016	11 tasks spread over 4 years
LCD /C.03	Finance and Project Coordinator	68,000	September 2016	IC	Post	October 2016	December 2016	4 year-assignment