

Subproject Delivery Agency: Faculty of Environmental Sciences (FES), National University of Laos (NUOL)
Subproject Project name: Building country capacity for technical knowledge of Environmental Impact Assessment (EIA)
Subproject ID No: PICE-LENS2-009

Procurement Plan (As of January 15, 2019)

- **Original plan:** October 24, 2016
- **First revision:** May 8, 2018
- **Second revision:** Jan 15, 2019

I. Goods/works

Ref. No.	Contract (Description)	Estimated Cost US\$	Startup date	Procurement Method	Review by Bank (Prior / Post)	Expected Bids Opening Date	Responsibility	Comments
NUoL/FES/G01	Minibus Vehicle (1)	43,340	Oct-16	Shopping	Post	Nov-16	SDA	Completed, Lao Toyota Service Co., Ltd
NUoL/FES/G02	Office Furniture	500	Oct-16	Shopping	Post	Nov-16	SDA	Completed, Viengkham trading
NUoL/FES/G03	Office equipment	10,500	Oct-16	Shopping	Post	Nov-16	SDA	Completed, Champa Enterprise
NUoL/FES/G04	Printing training manuals	30,000	Jun-18	Shopping	Post	Aug-18	SDA	Completed: Phatthanasakon Printing
NUoL/FES/G05	Printing 6 subjects (curriculum development)	24,000	Jun-18	Shopping	Post	Aug-18	SDA	Completed: Phatthanasakon Printing
NUoL/FES/G06	Printing 4 subjects (curriculum development)	16,000	Oct-18	Shopping	Post	Nov-18	SDA	Completed: Phatthanasakon Printing
NUoL/FES/G07	Office equipment (2 laptops, 1 printer, 2 projectors)	5,320	Jan-19	Shopping	Post	Feb-19	EPF+SDA	

II. Consulting Services

Ref. No.	Contract (Description)	Estimated Cost US\$	Startup date	Procurement Method	Review by Bank (Prior / Post)	Expected Bids Opening Date	Responsibility	Comments
NUoL/FES/C01	Project accountant	37,959	Oct-16	IC	Post	Oct-16	SDA	Completed, Ms. Orlavanh
NUoL/FES/C02	Consultant for Development 5 training modules, piloting	32,000	Oct-16	IC	Post	Oct-16	SDA	Completed, Mr. Souphab