

**Subproject Delivery Agency:** Faculty of Environmental Sciences (FES), National University of Laos (NUOL)  
**Subproject Project name:** Building country capacity for technical knowledge of Environmental Impact Assessment (EIA)  
**Subproject ID No:** PICE-LENS2-009

**Procurement Plan** (As of May 8, 2018)

- **Original plan:** October 24, 2016
- **First revision:** May 8, 2018

**I. Goods/works**

Ref. No.	Description of Contracts	Estimated Cost US\$	Startup date	Procurement Method	Review by Bank (Prior / Post)	Expected Bids Opening Date	Responsibility	Comments
NUoL/FES/G01	Minibus vehicle (1)	43,340	Oct-16	Shopping	Post	Nov-16	SDA	Completed, Lao Toyota Service Co., Ltd
NUoL/FES/G02	Office furniture	500	Oct-16	Shopping	Post	Nov-16	SDA	Completed, Viengkham trading
NUoL/FES/G03	Office equipment	10,500	Oct-16	Shopping	Post	Nov-16	SDA	Completed, Champa Enterprise
NUoL/FES/G04	Printing training manuals	15,000	Jun-18	Shopping	Post	July-18	SDA	
NUoL/FES/G05	Printing 6 subjects (curriculum development)	24,000	Jun-18	Shopping	Post	July-18	SDA	
NUoL/FES/G06	Printing 4 subjects (curriculum development)	16,000	Oct-18	Shopping	Post	Nov-18	SDA	
NUoL/FES/G07	Office equipment (2 laptops, 1 printer, 2 projectors)	5,320	Oct-18	Shopping	Post	Nov-18	SDA	

**II. Consulting Services**

Ref. No.	Description of Assignments	Estimated Cost US\$	Startup date	Procurement Method	Review by Bank (Prior / Post)	Expected proposal submission Date	Responsibility	Comments
NUoL/FES/C01	Project accountant	37,959	Oct-16	IC	Post	Oct-16	SDA	Completed, Ms. Orlavanh
NUoL/FES/C02	Consultant for Development 5 training modules, piloting	32,000	Oct-16	IC	Post	Oct-16	SDA	Completed, Mr. Souphab