

Subproject Delivery Agency: Vientiane Provincial Office of Natural Resources and Environment (PONRE-VTE)
Subproject Title: Strengthen Capacity of PONTE-VTE on Application & Monitoring of IEE and Associated Legislation.
Sub-Project ID No: PICE-LENS2-022

Procurement Plan (Revise as March 30, 2018)

- Original Plan: May 3, 2017
- First Revision: March 30, 2018

I. Goods/Works

Ref. No.	Description of Contracts	Estimate Cost (USD)	Startup date	Procurement Method	Review by Bank (Prior/Post)	Expected Bids Opening date	Responsibility	Comments
ENS.VTE/G01	4-wheel pick up(1)	39,500	Jun 2017	Shopping	Post	Jul 2017	EPF&SDA	Completed, ISUZU Lao Service Co., Ltd
ENS.VTE/G02	Motorcycle (2)	2,878	Aug 2017	Shopping	Post	Sept 2017	EPF&SDA	Completed, NCX Co., Ltd
ENS.VTE/G03	Office Furniture	2,000	Aug 2017	Shopping	Post	Sept 2017	SDA	Completed, Singkhamnonsavang printing
ENS.VTE/G04	IT equipment	8,727	Jun 2017	Shopping	Post	Jul 017	EPF&SDA	Completed, Micro Info Import-Export Sole Co., Ltd
ENS.VTE/G05	Computer Note Book	2,395	Apr 2018	shopping	Post	May 2018	SDA	
	Total	55,500						